



**Whitemarsh**  
Information Systems Corporation

## Work Breakdown Structure

Whitemarsh Information Systems Corporation  
2008 Althea Lane  
Bowie, Maryland 20716  
Tele: 301-249-1142  
Email: [mmgorman@wiscorp.com](mailto:mmgorman@wiscorp.com)  
Web: [www.wiscorp.com](http://www.wiscorp.com)



# Whitemarsh on Database

## Work Breakdown Structure

November 2005



Whitemarsh  
Information Systems Corporation

2008 Althea Lane  
Bowie, Maryland 20716  
(301) 249-1142

## Work Breakdown Structure

---

Designations used by companies to distinguish their products are often claimed as trademarks. In all instances where Whitemarsh Press is aware of a claim, the product names appear in initial capital or all capital letters. Readers, however, should contact the appropriate companies for more complete information regarding trademarks and registration.

©2005 by Whitemarsh Information Systems Corporation  
All rights reserved

This publication is designed to provide accurate and authoritative information in regard to the subject matter covered. It is sold with the understanding that the publisher is not engaged in rendering legal, accounting, or other professional services. If legal advice or other expert assistance is required, the services of competent professional person should be sought. FROM A DECLARATION OF PRINCIPLES JOINTLY ADOPTED BY A COMMITTEE OF THE AMERICAN BAR ASSOCIATION AND A COMMITTEE OF PUBLISHERS.

Reproduction or translation of any part of this work beyond that permitted by section 107 or 108 of the 1976 United States Copyright Act without the permission of the copyright holder is unlawful. Requests for permission or further information should be addressed to Whitemarsh Press.

ISBN n-*nnn*-*nnnnn*-n

Printed in the United States of America

10 9 8 7 6 5 4 3 2 1



Copyright 2005, Whitemarsh Information Systems Corporation  
Proprietary Data, All Rights Reserved

## Table of Contents

1	Preliminary Analysis Phase .....	1
1.01	Form project team, plan phase, & estimate project .....	1
1.01.01	Select manager for project phase .....	1
1.01.02	Identify administrative, clerical, and computer supports .....	1
1.01.03	Select project staff for phase .....	1
1.01.04	Secure commitments for staff availability .....	1
1.01.05	Create estimate for project .....	1
1.01.06	Create phase and task plans and schedules .....	1
1.01.07	Organize phase review committee .....	1
1.01.08	Conduct methods training as required .....	1
1.01.09	Set up phase documentation files .....	2
1.01.10	Create project plan and schedule estimates .....	2
1.01.11	Establish metadata repository .....	2
1.01.12	Interrogate and maintain metadata repository during phase .....	2
1.01.13	Establish effective computing environment, libraries, etc., for resource usage tracking, for storage of data, programs, and run streams for development and unit test, for system test and integration, and for production .....	2
1.01.14	Develop and/or use database standards for phase .....	2
1.01.15	Identify and allocate management and clerical overhead to phase .....	2
1.02	Create initial database project requirements description .....	2
1.02.01	Request and review documentation of prior related database efforts .....	2
1.02.02	Obtain initial scoping information for project .....	2
1.02.02.01	Conduct broad interviews with user management to determine business database objectives for database project .....	2
1.02.02.02	Identify, name and briefly describe the involved missions .....	2
1.02.02.03	Identify, name and briefly describe the business resources that are the foundation of the database objects .....	2
1.02.02.04	Identify, name and briefly describe the existing business information systems ..	2
1.02.02.05	Identify, name and briefly describe the critical business events that currently involve automation assists .....	3
1.02.02.06	Identify, name and briefly describe the business functions that must be performed .....	3
1.02.02.07	Identify, name and briefly describe the organizations involved in the enterprise database effort .....	3
1.02.03.01	Identify major suppliers & uses of database data .....	3
1.02.03.02	Identify, create, & analyze prototypical data and reports .....	3
1.02.03.03	Conduct preliminary data transfer and data conversion interview .....	3
1.02.04	Formulate list of business database objectives that are to be achieved .....	3
1.02.05	Formulate reasonable list of mechanisms to evaluate project success .....	3



## Work Breakdown Structure

---

1.02.06	Reach consensus on database objectives and evaluation mechanisms	3
1.03	Create mission description model	3
1.04	Create business information systems plan	7
1.04.01	Create Ross resource life cycles	7
1.04.02	Create relationships between resource life cycle nodes and metabase component instances	8
1.04.03	Propose business information systems projects	8
1.04.04	Examine the state of automation for each associated business information system	8
1.04.04.01	Determine improvements required for logical database	8
1.04.04.02	Determine improvements required for physical database	8
1.04.04.03	Determine improvements required for interrogation	9
1.04.04.04	Determine improvements required for system control	9
1.04.04.05	Create system upgrade assessment report for information system	9
1.04.04.06	Estimate the resources required to upgrade the business information system	11
1.04.04.07	Prepare consolidated business information system upgrade report for each business information systems associated with resource life cycle node	11
1.04.04.08	Create consolidated high-level estimate for all business information systems associated with each resource life cycle node	11
1.04.04.09	Create overall business information system upgrade presentation	12
1.04.04.10	Conduct phase review	12
1.04.05	Create and load resource life cycle node pert chart	12
1.04.06	Enter the resource life cycle node chart into a project management package as a PERT chart	12
1.04.07	Enter the PERT chart of the upgrade business information systems as a subproject for appropriate resource life cycle nodes	12
1.04.08	Resource load the resource life cycle subproject nodes	12
1.04.09	Project management scheduling	12
1.04.10	Publish and review the Information systems plan	13
1.05	Create preliminary analysis phase report	13
1.05.01	Select project from information systems plan to accomplish	13
1.05.02	Prepare database system scope narrative	13
1.05.03	Create plan & format for presenting mission descriptions, database domains, and all graphics	13
1.05.04	Create proposal for conceptual specification phase	13
1.05.05	Prepare final report for preliminary analysis phase	14
1.06	Create preliminary analysis presentation	14
1.07	Conduct phase review	14
2	Conceptual Specification Phase	15
2.01	Form project team, plan phase, and revise project plan	15
2.01.01	Select manager for project phase	15



2.01.02	Identify administrative, clerical, and computer supports	15
2.01.03	Select project staff for phase	15
2.01.04	Secure commitments for staff availability	15
2.01.05	Create phase and task plans and schedules	15
2.01.06	Organize phase review committee	15
2.01.07	Conduct methods training as required	15
2.01.08	Set up phase documentation files	15
2.01.09	Revise project plan and schedule estimates	15
2.01.10	Interrogate and maintain metadata repository	15
2.01.11	Develop and/or use database standards for phase	15
2.01.12	Review & revise preliminary analysis phase as necessary	15
2.02	Create logical database of business requirements	15
2.02.01	Perform detailed data analysis	15
2.02.02	Perform detailed data analysis for data transfer and conversion	16
2.02.03	Update project mission descriptions, mission description diagram, database domains & construct database domain diagrams	16
2.02.04	Define data integrity model	17
2.02.04.01	Finalize database domain diagram	17
2.02.04.02	Finalize database objects and database object diagram	17
2.02.04.03	Create generalized/abstracted/leveled database domain diagrams	17
2.02.04.04	Narrow database diagram to project scope	18
2.02.04.05	Update business and technical glossary	18
2.02.04.06	Specify data elements	18
2.02.04.07	Create database object table component	19
2.02.04.08	Specify database object table process component	21
2.02.04.09	Create database object information system component	24
2.02.04.10	Specify database object state component	25
2.02.05	Create or modify specified data model as appropriate	26
2.02.06.01	Perform data requirements analysis	26
2.02.06.02	Define retail data warehouse data integrity model	26
2.02.06.03	Identify data integrity requirements for data transfer and data conversion	26
2.02.06.04	Perform analysis to support data transfer and conversion from source databases to retail data warehouse databases	27
2.02.06.05	Verify retail data warehouse data integrity model	27
2.02.06.06	Create retail data warehouse logical database specification report	28
2.02.06.07	Create retail data warehouse logical database presentation	28
2.02.06.08	Conduct subphase review	28
2.02.06	Create logical database specification report	28
2.02.08	Create logical database presentation	29
2.02.09	Conduct subphase review	29
2.03	Specify physical database of business requirements	29



## Work Breakdown Structure

---

2.03.01	Specify business information systems model	29
2.03.01.01	Identify business information systems appropriate for subordinate mission description	29
2.03.01.02	Create online data update system specification	29
2.03.01.03	Create batch data update system specification	31
2.03.01.04	Create data loading subsystem specification	33
2.03.01.05	Create specification for each data transfer and data conversion subsystem	35
2.03.01.06	Create enterprise-wide data collection system specification	35
2.03.02	Create business event model	38
2.03.03	Create detailed business function model	38
2.03.04	Create Organization Model	38
2.03.05	Estimate database size	39
2.03.06	Evaluate requirements for backup	39
2.03.07	Specify database integrity subsystem	39
2.03.08	Consolidate logical database changes to accommodate physical database	40
2.03.09	Prepare physical database requirements specification	40
2.03.10	Create physical database presentation	40
2.03.11	Conduct subphase review	40
2.04	Analyze interrogation requirements	40
2.04.01	Identify, name and then create information system process diagram for each specialized report subsystem	40
2.04.02	Analyze standard report requirements	41
2.04.03	Analyze ad-hoc report requirements	41
2.04.04	Prepare interrogation requirements report	41
2.04.05	Analyze data transfer and data conversion reporting requirements	41
2.04.06	Create interrogation presentation	42
2.04.07	Conduct subphase review	42
2.05	Specify system control requirements	42
2.05.01	Specify audit trail needs	42
2.05.02	Specify backup & recovery needs	42
2.05.03	Specify concurrent operations requirements	43
2.05.04	Specify security & privacy requirements	43
2.05.05	Specify reorganization requirements	43
2.05.06	Specify multiple database requirements	43
2.05.07	Prepare system control requirement report	44
2.05.08	Create system control presentation	44
2.05.09	Conduct subphase review	44
2.06	Validate cross product of data integrity and data transformation models	44
2.07	Create cross-product validation presentation	45
2.08	Conduct subphase review	45
2.09	Validate through prototyping	45





2.09.01	Select appropriate DBMS .....	45
2.09.02	Create logical database .....	45
2.09.03	Create test data .....	46
2.09.04	Create physical database .....	46
2.09.05	Create interrogation scenarios .....	46
2.09.06	Present design iteration .....	47
2.09.07	Create design iteration changes .....	47
2.09.08	Update database specification design .....	47
2.09.09	Walkthrough all components of the data transfer and data conversion .....	47
2.10	Consolidate logical database changes required to accommodate physical database interrogation, and system control additional requirements, and revise as necessary ...	48
2.11	Create conceptual specification phase report .....	48
2.11.01	Create introduction & scope .....	48
2.11.02	Create logical database requirements section .....	48
2.11.03	Create physical database requirements section .....	48
2.11.04	Conduct final review of functional completeness & acceptable interaction of data integrity model and data transformation model. ....	48
2.11.05	Create interrogation requirements section .....	48
2.11.06	Prepare system control requirements section .....	49
2.11.07	Prepare conceptual specification phase report .....	49
2.12	Create conceptual specification phase presentation .....	49
2.13	Conduct phase review .....	49
3	Binding Phase .....	51
3.01	Form project team, plan phase, and revise project plan .....	51
3.01.01	Select manager for project phase .....	51
3.01.02	Identify administrative, clerical, and computer supports .....	51
3.01.03	Select project staff for phase .....	51
3.01.04	Secure commitments for staff availability .....	51
3.01.05	Create phase plans and schedules .....	51
3.01.06	Organize phase review committee .....	51
3.01.07	Conduct methods training as required .....	51
3.01.08	Set up phase documentation files .....	51
3.01.09	Revise project plan and schedule estimates .....	51
3.01.10	Develop and/or use database standards for phase .....	51
3.01.11	Interrogate and maintain metadata repository during phase .....	51
3.02	Review conceptual specification phase for completeness and revise as necessary .....	51
3.03	Remedy any data availability and quality problems determined during conceptual specification phase .....	51
3.04	Determine Impact on Corporate Business Model .....	51
3.04.01	Evaluate tables that are boundary to outside systems and revise as necessary to maximize compatibility .....	51



## Work Breakdown Structure

---

3.04.02	Determine impact on logical database .....	51
3.04.03	Determine impact on physical database specification .....	52
3.04.04	Determine impact on interrogation subsystems .....	53
3.04.05	Determine impact on system control facilities .....	53
3.04.06	Determine impact on ancillary supports .....	53
3.04.07	Determine impact on database system quality tests .....	53
3.04.08	Formulate corporate business model impact report .....	54
3.05	Evaluate, select and/or procure DBMS packages .....	54
3.05.01	Determine whether database application requires static relationship data structures .....	54
3.05.02	Create requirements document .....	54
3.05.03	Create DBMS requirements document presentation .....	54
3.05.04	Conduct subphase review .....	55
3.05.05	Issue RFP and select DBMS .....	55
3.05.06	Formulate DBMS selection report and presentation .....	55
3.05.07	Conduct subphase review .....	55
3.05.08	Install package .....	55
3.05.09	Conduct DBMS training .....	55
3.05.10	Determine DBMS performance characteristics .....	55
3.05.10.01	Develop prototypical implemented data model design .....	56
3.05.10.02	Develop prototypical implemented data model DDL and submit to DBMS .....	56
3.05.10.03	Develop prototypical data loading programs .....	56
3.05.10.04	Develop prototypical data update programs .....	56
3.05.10.05	Develop prototypical interrogation modules in HLI and NL .....	56
3.05.10.06	Develop statistically valid distributions of sample data .....	56
3.05.10.07	Assess DBMS system control capabilities .....	56
3.05.10.08	Run various tests at different loads, velocities,etc. ....	58
3.05.10.09	Develop graphs and tables to assist in database design and language selection .....	58
3.05.10.10	Create DBMS performance report .....	58
3.05.10.11	Create DBMS performance presentation .....	59
3.05.10.12	Conduct subphase review .....	59
3.05.11	Develop hints and tidbits section for documentation .....	59
3.05.12	Create a mapping from DBMS taxonomy to DBMS documentation .....	59
3.05.13	Develop generic examples for all database application functions .....	59
3.05.14	Adjust programming effort estimates for programming assists provided by natural languages .....	59
3.06	Evaluate, select and/or procure metadata repository packages .....	59
3.06.01	Create metadata repository requirements document .....	59
3.06.02	Create metadata repository requirements document presentation .....	60
3.06.03	Conduct subphase review .....	60



3.06.04	Issue RFP and select metadata repository .....	60
3.06.05	Formulate metadata repository selection report and presentation .....	60
3.06.06	Conduct subphase review .....	60
3.06.07	Install metadata repository package .....	61
3.06.08	Conduct metadata repository training .....	61
3.06.09	Accomplish metadata repository prototype implementation .....	61
3.06.10	Conduct metadata repository prototype demonstration .....	61
3.06.11	Create metadata repository prototype demonstration presentation .....	61
3.06.12	Conduct subphase review .....	61
3.07	Determine Implementation Strategy .....	62
3.07.01	Bind logical database to selected DBMS .....	62
3.07.02	Bind physical database to selected DBMS .....	63
3.07.03	Determine interrogation implementation strategy .....	64
3.07.04	Configure system control implementation strategy .....	64
3.07.05	Assess hardware availability .....	65
3.07.06	Determine implementation strategy .....	65
3.07.07	Prepare system proposal for implementation phase .....	66
3.07.08	Create implementation approach presentation .....	66
3.07.09	Conduct subphase review .....	66
3.08	Prepare binding phase report .....	66
3.09	Create binding phase presentation .....	67
3.10	Conduct phase review .....	67
4	Implementation Phase .....	69
4.01	Form project team, plan phase, and revise project plan .....	69
4.01.01	Select manager for project phase .....	69
4.01.02	Identify administrative, clerical, and computer supports .....	69
4.01.03	Select project staff for phase .....	69
4.01.04	Secure commitments for staff availability .....	69
4.01.05	Create phase plans and schedules .....	69
4.01.06	Organize phase review committee .....	69
4.01.07	Conduct methods training as required .....	69
4.01.08	Set up phase documentation files .....	69
4.01.09	Revise project plan and schedule estimates .....	69
4.01.10	Develop and/or use database standards for phase .....	69
4.01.11	Interrogate and maintain metadata repository during phase .....	69
4.02	Create or revise logical database .....	69
4.03	Create or revise physical database .....	70
4.03.01	Create or revise operational data model .....	70
4.03.02	Create or revise views .....	70
4.03.03	Create or revise each data update subsystem .....	70
4.03.04	Create or revise each data loading subsystem .....	72



## Work Breakdown Structure

---

4.03.05	Create or revise each data conversion subsystem	73
4.03.06	Create or revise test data	74
4.03.07	Create or revise database backup procedures	74
4.03.08	Perform system development test on physical database	74
4.03.09	Create or revise physical database implementation report	74
4.03.10	Create or revise physical database implementation presentation	74
4.03.11	Conduct subphase review	75
4.04	Create or revise critical interrogation subsystems	75
4.04.01	Analyze implementation requirements & create schedule for specific interrogation subsystems	75
4.04.02	Analyze implementation requirements for specific interrogation subsystem	75
4.04.03	Create or revise specific interrogation unit	76
4.04.04	Create interrogation implementation report	77
4.04.05	Create or revise interrogation implementation presentation	77
4.04.06	Conduct subphase review	78
4.05	System control implementation	78
4.05.01	Implement or revise fully supported DBMS facilities	78
4.05.02	Implement or revise partially supported DBMS facilities	78
4.05.03	Acquire/implement and/or revise facilities not supported by DBMS	78
4.05.04	Create utilization scenarios & fully test all facilities	79
4.05.05	Create or revise operations documentation & guides	79
4.05.06	Determine, implement and maintain security and privacy for implementation phase activities	79
4.05.07	Create or revise system control implementation report	79
4.05.08	Create or revise system control implementation presentation	79
4.05.09	Conduct subphase review	80
4.06	Develop or revise ancillary supports	80
4.06.01	Develop or revise database system training	80
4.06.02	Develop or revise database hotline	80
4.06.03	Develop or revise database standards	81
4.06.04	Develop or revise final test data	81
4.06.05	Develop or revise database system documentation	81
4.06.05.01	Develop internal database documentation	81
4.06.05.02	Prepare user manuals	82
4.06.05.03	Prepare operations documentation	82
4.06.05.04	Review & finalize all documentation	82
4.06.06	Prepare ancillary supports implementation report	82
4.06.07	Create or revise ancillary supports presentation	83
4.06.09	Conduct subphase review	83
4.07	Plan and conduct system quality tests (system quality test)	83
4.07.01	Create or revise system operation scenarios	83



4.07.02	Create or revise tests to validate scenarios .....	83
4.07.03	Schedule database system quality test .....	84
4.07.04	Conduct system quality tests .....	84
4.07.05	Prepare system test report .....	84
4.07.06	Create system test presentation .....	84
4.07.07	Conduct subphase review .....	84
4.08	Create implementation phase report .....	85
4.09	Create implementation phase presentation .....	85
4.10	Conduct phase review .....	85
5	Conversion & Deployment Phase .....	86
5.01	Form project team, plan phase, and revise project plan .....	86
5.01.01	Select manager for project phase .....	86
5.01.02	Identify administrative, clerical, and computer supports .....	86
5.01.03	Select project staff for phase .....	86
5.01.04	Secure commitments for staff availability .....	86
5.01.05	Create phase plans and schedules .....	86
5.01.06	Organize phase review committee .....	86
5.01.07	Conduct methods training as required .....	86
5.01.08	Set up phase documentation files .....	86
5.01.09	Revise project plan and schedule estimates .....	86
5.01.10	Develop and/or use database standards for phase .....	86
5.01.11	Interrogate and maintain metadata repository during phase .....	86
5.02	Review prior phase for completeness and revise as necessary .....	86
5.03	Secure, install and test all equipment .....	86
5.04	Conduct all training .....	86
5.04.01	Conduct user training .....	86
5.04.02	Conduct system maintenance training .....	86
5.05	Convert all data .....	87
5.06	Create conversion and deployment report .....	87
5.07	Create conversion and deployment review presentation .....	87
5.08	Conduct phase review .....	87
5.09	Prepare estimate for production and administration phase .....	87
5.10	Prepare project production & administration phase funding .....	87
5.11	Present for funding review .....	87
6	Production and Administration Phase .....	89
6.01	Form project team, plan phase, and revise project plan .....	89
6.01.01	Select manager for project phase .....	89
6.01.02	Identify administrative, clerical, and computer supports .....	89
6.01.03	Select project staff for preliminary analysis phase .....	89
6.01.04	Secure commitments for staff availability .....	89
6.01.05	Create phase plans and schedules .....	89



## Work Breakdown Structure

---

6.01.06	Organize phase review committee .....	89
6.01.07	Conduct methods training as required .....	89
6.01.08	Set up phase documentation files .....	89
6.01.09	Revise project plan and schedule estimates .....	89
6.01.10	Develop and/or use database standards for phase .....	89
6.01.11	Interrogate and maintain metadata repository during phase .....	89
6.02	Database system production .....	89
6.02.01	Commence database system .....	89
6.02.02	Conduct ongoing database system production .....	90
6.02.03	Develop and maintain views as necessary .....	90
6.03	Develop interrogation subsystems .....	90
6.03.02	Create views .....	90
6.03.03	Prototype through a natural language .....	90
6.03.04	Select cost efficient language .....	91
6.03.05	Implement interrogation subsystem .....	91
6.03.06	Perform system development test on interrogation subsystem .....	91
6.03.07	Assess production impact .....	91
6.03.08	Develop interrogation implementation report .....	91
6.03.09	Create interrogation implementation presentation .....	92
6.03.10	Conduct interrogation review .....	92
6.04	Application Optimization Assessment .....	92
6.04.01	Assess physical database performance .....	92
6.04.02	Assess interrogation performance .....	92
6.04.03	Assess system control performance .....	92
6.04.03.01	Assess audit trail performance .....	92
6.04.03.02	Assess performance of backup & recovery .....	93
6.04.03.03	Assess performance of message processing .....	93
6.04.03.04	Assess completeness and performance of security & privacy .....	93
6.04.03.05	Assess performance of concurrent operations .....	94
6.04.03.06	Assess sophistication of reorganization .....	94
6.04.03.07	Assess sophistication of multiple database object processing .....	94
6.04.03.08	Create system control assessment report .....	95
6.04.04	Create logical database change requirements to accommodate performance ...	95
6.04.05	Create consolidated application performance change requirements report .....	95
6.04.06	Create assessment to change ancillary support for application performance change requirements .....	95
6.04.07	Create consolidated application performance change requirements presentation .....	95
6.04.08	Conduct subphase review .....	96
6.05	Determine database system maintenance policy .....	96
6.05.01	Select maintenance approach, methods, and tools .....	96



6.05.01.01	Determine maintenance approach	96
6.05.01.02	Establish maintenance methods	96
6.05.01.03	Identify and select maintenance tools	96
6.05.01.04	Document selections and formalize findings	96
6.05.02	Determine procedures for standard and emergency maintenance	96
6.05.03	Publish maintenance policy	97
6.06	Perform standard system maintenance	97
6.06.01	Identify and assign maintenance problem	97
6.06.01.01	Identify maintenance need	97
6.06.01.02	Document maintenance need	97
6.06.01.03	Analyze the maintenance need	97
6.06.01.04	Identify proper person/organization to solve problem	97
6.06.02	Analyze problem and estimate maintenance effort	97
6.06.02.01	Analyze problem, determine solution and work around	98
6.06.02.02	Determine pervasiveness and issue alert as appropriate	98
6.06.02.03	Determine alternative of choice and obtain approval	98
6.06.02.04	Set priority of implementation	98
6.06.02.05	Notify proponent of schedule of change	98
6.06.03	Accomplish the maintenance change	98
6.06.03.01	Create conceptual specification of change	98
6.06.03.02	Create implementation specification of change	99
6.06.03.03	Implement the change	100
6.06.03.04	Perform system development test on change	101
6.06.03.05	Deliver the change	101
6.06.04	Plan and conduct system quality tests	101
6.06.05	Conduct required training	102
6.06.06	Install change into production	102
6.06.07	Monitor database application	102
6.07	Perform emergency maintenance	103
6.07.01	Document the problem	103
6.07.02	Verify the problem through independent methods	103
6.07.03	Determine solution to problems	103
6.07.04	Acquire approval for change	103
6.07.05	Change run-time modules	103
6.07.06	Modify source code and create database object for production library	103
6.07.07	Install change	103
6.07.08	Create standard maintenance change request	103
6.08	Accomplish database system revision	103
6.08.01	Propose database system revision	103
6.08.02	Prepare implementation strategy of revision	104
6.08.03	Implement revision	104



## Work Breakdown Structure

---

6.08.03.01	Implement revised logical database	104
6.08.03.02	Implement revised physical database	104
6.08.03.03	Implement interrogation subsystem revisions	105
6.08.03.04	Accomplish system control changes	105
6.08.03.04.01	Revise fully supported DBMS facilities	105
6.08.03.04.02	Revise partially supported DBMS facilities	105
6.08.03.04.03	Revise facilities not supported by DBMS	105
6.08.03.04.04	Revise utilization scenarios & fully test all facilities	106
6.08.03.04.05	Revise operations documentation & guides	106
6.08.03.04.06	Create revised system control implementation report	106
6.08.03.04.07	Create revised system control implementation presentation	106
6.08.03.04.08	Conduct subphase review	106
6.08.04	Revise ancillary supports	106
6.08.05	Plan and conduct system quality tests	107
6.08.06	Prepare software release notice	107
6.08.07	Merge revision into production system	108
6.08.08	Perform enterprise model audit on evolution	108
6.08.09	Conduct revision review	108
6.09	Perform enterprise database audit	108
6.09.01	Audit metadata repository components and note discrepancies by identifying the items's unique identifier and suspected problem	108
6.09.02	Audit non-metadata repository data and computer programs	114
6.09.03	Audit ancillary support items	115
6.09.04	Formulate audit report	118
6.09.05	Monitor database system operation	118
6.09.06	Certify enterprise model audit pass/fail	118
INDEX		119

